



## **ABSTRACT**

Department of Economics and Statistics – India Statistical Strengthening Project – Construction of Additional Building for headquarters at DMS campus – Revised Administrative Sanction – Orders – Issued.

---

### **Planning, Development & Special Initiatives (ST.2&E) Department.**

**G.O.Ms.No.3**

**Dated: 12.01.2015.  
Jaya – Margazhi 29 ,  
Thiruvalluvar Aandu 2045.  
Read:**

1. G.O.Ms.No.47, Planning Development & Special Initiatives (ST2&E) Department, Dated 24.02.2012
2. G.O. Ms.No.156, Planning Development & Special Initiatives (ST2&E) Department, Dated 16.11.2012
3. Executive Engineer, Public Works Department Letter No.DB/JDO 1/F.283(B)/2013, Dated 06.05.2013
4. From the Principal Secretary/Commissioner, Department of Economics and Statistics, Letter. No.9221/ISSP/2009, dated 13.11.2013.

---

### **ORDER:**

In the Government Order first read above, Government has accorded administrative and financial sanction for Rs.528.00 lakhs towards construction of additional building for the Headquarters at DMS campus under India Statistical Strengthening Project (ISSP). In the Government Order second read above, Government has accorded the administrative sanction for Rs.439.00 lakhs for the construction of additional building for the Headquarters at DMS campus.

2. The Chief Engineer, Public Works Department, in his letter third read above has informed that the Revised Administrative Sanction proposal for the above construction work for a value of Rs.469.19 lakhs (Administrative Sanction Rs.439.00 lakhs) with an excess amount of Rs.30.19 lakhs placed before the Tender Award Committee. Tender Award Committee has also accepted this Revised Administrative Sanction for Rs.469.19 lakhs with an instruction that, there should not be any further Revised Administrative Sanction and requested for this Revised Administrative Approval.

3. The Principal Secretary/Commissioner, Department of Economics and Statistics, has therefore, requested the Government to issue revised administrative sanction orders for Rs.469.19 lakhs (original sanctioned amount Rs.439.00 lakhs + requirement of excess amount Rs.30.19 lakhs) for construction of additional building for the Department of Economic and Statistics headquarters at DMS campus.

.2.

4. The Government after careful consideration, accept the proposal of the Principal Secretary/Commissioner, Department of Economics and Statistics for revised administrative sanction for Rs.469.19 lakhs (Rupees Four Crore sixty nine lakhs and nineteen thousand only) including the excess amount of Rs.30.19 lakhs towards construction of additional building for the Headquarters at DMS campus under India Statistical Strengthening Project.

5. The expenditure shall be debited under the head of account:-

“5475 00 Capital Outlay on Other General Economic Services –  
112. Statistics Schemes in the Eleventh Five Year Plan –  
III. Centrally Sponsored- SA Implementation of Tamil Nadu State  
Strategic Statistical Plan(TNSSSP) 16 Major works”  
(DPC 5475 00 112 SA 1609)

6. This order issues with the concurrence of Finance department vide its  
U.O.No.71173 Pub/2014, Dated 05.01.2015.

**(BY ORDER OF THE GOVERNOR)**

**S.KRISHNAN,  
PRINCIPAL SECRETARY TO GOVERNMENT.**

**To**

The Principal Secretary/Commissioner(FAC), DOES, Chennai - 6.

The Pay and Accounts Officer(South), Chennai-35.

The Accountant General(A&E), Chennai-18.

**Copy to**

The Finance(Public)Dept. Chennai-9.

Stock File/Spare Copy.

**//FORWARDED BY ORDER//**

  
**SECTION OFFICER**